

ICILS 2028 Draft Schedule Highlights

Please note: Dates listed below are tentative and subject to change

2025	
03–07 Mar	1 st NRC meeting – Review schedule, review/update assessment framework and provide an overview of designs and procedures in Hamburg, Germany
Mar–Nov	Assessment framework revision, instrument development, configure assessment platform
Nov	2 nd NRC meeting – Discuss draft framework and instruments (location TBD)
Oct–Mar 2026	Implementation of new content
2026	
Feb–Mar	Pilot implementation
Mar–May	Post pilot revisions
May	3 rd NRC meeting – Discuss final field trial instruments (location TBD)
Jun–Dec	School sampling frame finalized and provided to the IEA Sampling Team
Sep	Field trial instruments release
Oct	Field trial operations training meeting
Sep–Mar 2027	National instrument preparation (adaptation, translation, etc.) for field trial
2027	
Feb–May	Field trial data collection
Mar	Field trial scorer training meeting
Sep	4 th NRC meeting – Overview of field trial outcomes and discussion of instruments and procedures for the main survey (location TBD)
Oct	Main survey instruments release
Nov	Main survey field operations training meeting

Oct–Mar 2027	National instrument preparation (adaptation, translation, etc.) for main survey
2028	
Feb–May	Main survey data collection (Northern Hemisphere)
Mar	Main survey scorer training meeting
Sep–Nov	Main survey data collection (Southern Hemisphere)
May–Feb 2029	Data compilation and analysis
2029	
Nov 2028–Jul 2029	International Report development
Jun	5 th NRC meeting – Review draft ICILS 2028 International Report and discuss plans for national and international reporting (location TBD)
Jun–Sep	International Report finalization
Nov	Release of the ICILS 2028 International Report
2030	
Mar	ICILS 2028 International Database and User Guide available